

**F.No. I-12011/02/2015-NRLM (RSETI)**  
Government of India  
Ministry of Rural Development  
Department of Rural Development

7<sup>th</sup> Floor, NDCC-II Building,  
Jai Singh Road, New Delhi-110001  
Dated:7<sup>th</sup>, July, 2020

To,

Mrs. P. Champakavalli,  
Project Director, RESTI,  
National Institute of Rural Development,  
Rajinder Nagar, Hyderabad-500030

**Subject: Construction of RSETI Building-Extension of closure clause-regarding.**

Madam,

I am directed to refer to your communication No. NIRD/ RSETI/ MoRD/2020-21/71 dated 27.04.2020 regarding extension of the closure clause for construction of RSETI Building and to say that after evaluating the performance of the construction work of RSETI Buildings and keeping in view the unavoidable circumstances like non-allotment of land, delay in handing over the possession, non-suitability of the land, litigation/encroachment on the allotted land, delay in approval of the plan / maps by the authorities as per plea received from various Banks sponsoring RSETIs, it has been decided **to extend the closure clause for completion of construction of RSETI buildings by one more year, i.e., up-to 30.06.2021.**

2. The contents of para 1 above may please be brought to the notice of all concerned.
3. NIRD&PR is advised to take up the matter vigorously with the concerned authorities to ensure that all the issues are settled and the buildings of the RSETIs are completed within this extended period.
4. This issues with the approval of Secretary (RD).

Yours faithfully,

Sd/-  
(Sanjay Kumar)  
Under Secretary to the Government of India  
Tel: 011- 23461713  
sanjay.kmr70@nic.in

Copy for information to:-

1. GM of all RSETI sponsoring banks.
2. Secretary/Principal Secretary (RD) of all States

3. Mission Director, SRLM of all States
4. Shri R.R. Singh, Director General, National Academy of RUDSETI
5. National Director for RSETIs, National Centre for Excellence of RSETIs (NACER), Bengaluru.